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Service Coordination Board (SCB) Meeting Summary 

Date: 01 May 2013 

Members in attendance: 

  

 

Secretary: D. Ferguson 

Also in attendance: S. Davey, R. Torres, C. Eyberger 

 

Agenda 

Review of Minutes March 6 meeting 

Review of Minutes April 17 meeting 

Project Report Summary Discussion 

Project Reconciliation Discrepancies 

New Business 

 

Meeting Summary  

The meeting minutes from 06 March 2013 was approved with no changes. Open action items from 06 

March 2013 were not discussed. The meeting minutes from 17 April 2013 were approved with minor 

changes.  New business discussed included the drawing release process, hiring updates, LDRD proposal 

planning and Upgrade Project Engineering needs. R. Torres provided an update on the APS Project 

Report Summary.  This report can be accessed through the following links 

Permanent URL to the newest 

released revision: 

https://icmsdocs.aps.anl.gov/docs/idcplg?IdcService=DISPLAY_URL&dDocName=APS_1

432632 

Web Location: 
https://icmsdocs.aps.anl.gov/docs/groups/aps/@apsshare/@computersystems/docum

ents/list/aps_1432632.pdf 

Native File: Project Report Summary - Jan 2013 (APS_1432632).xlsx  

 Member In 

Attendance 

AES John Maclean √ 

 Geoff Pile √ 

ASD Michael Borland √ 

 Ali Nassiri √ 

XSD Mark Beno √ 

 Chris Jacobsen  

 Jonathan Lang  

Upgrade Project Tom Fornek √ 

 Mohan Ramanathan  

https://icmsdocs.aps.anl.gov/docs/idcplg?IdcService=DISPLAY_URL&dDocName=APS_1432632
https://icmsdocs.aps.anl.gov/docs/idcplg?IdcService=DISPLAY_URL&dDocName=APS_1432632
https://icmsdocs.aps.anl.gov/docs/groups/aps/@apsshare/@computersystems/documents/list/aps_1432632.pdf
https://icmsdocs.aps.anl.gov/docs/groups/aps/@apsshare/@computersystems/documents/list/aps_1432632.pdf
https://icmsdocs.aps.anl.gov/docs/idcplg?IdcService=GET_FILE&dID=341014&dDocName=APS_1432632&allowInterrupt=1
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New Action Items 

1. Send email to Y. Ivanyushenkov and B. Rusthoven regarding correct effort numbers [Pile] – 

Closed 

2. Request updated information from E. Gluskin and P. Den Hartog [Torres] – Closed 

Open Action Items 

1. Action Item: Request J. Haljiti to provide detail on XSD provisionally approved project 1097 

[Davey delegated to Torres] – Changed 

2. Send ASD Project list to Borland for review [Davey] – Open 

3. Send email regarding project updates for ASD projects that will not be completed [Davey] – 

Open 

4. Discuss Green Sheet effort with D. Lichty [Borland] – Closed 

5. Process review for ticketing vs. project definitions [SCB members] – Closed 

6. AES to examine Safety Interlocks (SI) workload and communicate to XSD and ASD the ability to 

complete identified items [Pile] – Open 

7. Provide list of SI items needed to G. Pile [Beno, Fornek & Lang] – Open 

 

Agenda Topic Review of Minutes from 06 March 2013 SCB meeting 

Minor corrections to the minutes were suggested.  These corrections have been incorporated into the 

final meeting minutes posted on the web. 

Agenda Topic Review of Minutes from 17 April 2013 SCB meeting 

Minor corrections to the minutes were suggested.  These corrections have been incorporated into the 

final meeting minutes posted on the web. 

Agenda Topic Review Project Report Summary Discussion 

R. Torres provided an update on the APS Project Report Summary.  

Project Number  Discussion 

1156 No effort from Design & Drafting, mistake per B. Rusthoven; from 

submitted to approved - not available from green sheet system 

1153   Replan may be necessary.  Question about hours. 

1454 C. Preissner still working on revising plan.  Mentioned drafting hours.  

Discrepancy with work still needing to be completed. 

484 Complete 

431   Moved from Provisionally Approved to Approved 

543   Discussion as to who should be performing ray trace reviews, etc. 

547   Discussion as to who should be performing ray trace reviews, etc. 
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1097 Update to plan needed, scope of work and Design Drafting hours 

discussed 

 

Agenda Topic Reconciliation Discrepancies  

 

This topic was not discussed. 

 

New Business 

Drawing Release Process 

G. Pile provided a brief update on the Drawing Release Process.  The AES, PDMLink Committee is 

investigating.  It was posed and agreed upon that members from the Committee present their findings 

at a future SCB meeting. 

Hiring Update  

G. Pile provided an update on the hiring status.  A recent meeting requested a priority ranking for new 

hires, excluding hires exclusively for the Upgrade project.  All projected hires for AES are to be 

considered high priority. 

LDRD Process Discussed 

The planning process for LDRD projects was discussed.  It was determined that the only additional 

change to the current process is that an approved LDRD proposal should be modified to the current 

Project Proposal format for inclusion in planning. 

Upgrade Project 

T. Fornek alerted the SCB that the Engineering needs for the Upgrade Project for FY14 are projected to 

be in excess of the current estimated hours. It was discussed that there is no additional work capacity 

during shutdown periods.  Additional resources may be needed.   

Next Meeting: May 29, 2013, 401/B4100, 11:15 


